

# Blondo Street Construction Newsletter

## 123<sup>rd</sup> Street to 135<sup>th</sup> Street

July, 2002



### Contact Information

#### Blondo Street Project

**PROJECT MANAGER:**

Russ Higgins, P.E.

**HOTLINE:**

402-690-BLON (2566)

**ON THE WEB:**

[www.hgmonline.com/blondo](http://www.hgmonline.com/blondo)

**E-MAIL:**

[blondo@hgmonline.com](mailto:blondo@hgmonline.com)

#### *HGM Associates Inc.*

**OPERATIONS MANAGER:**

Robert Naumann, P.E.

**ADDRESS:**

5022 S. 114<sup>th</sup> Street, Suite 200  
Omaha, NE 68137  
(402) 346-7559  
(402) 346-0224 Fax

This newsletter is being provided to help keep you informed of the progress of the Blondo Street Reconstruction Project from 123<sup>rd</sup> Street to 135<sup>th</sup> Street.

Please see our website for additional information at [www.hgmonline.com/blondo](http://www.hgmonline.com/blondo) or contact *HGM Associates Inc.* at 690-BLON (2566).

*Thank you.*

## Project Status

### Completed Work:

- The existing pavement on Blondo west of 132<sup>nd</sup> Street has been removed
- The signal at 132<sup>nd</sup> Street has been replaced with the installation of an all way stop
- The North ½ of the existing pavement on Blondo from 132<sup>nd</sup> to 123<sup>rd</sup> Street has been removed
- Temporary asphalt has been placed on Blondo east of 132<sup>nd</sup> to allow the contractors and utilities to continue working while the large excavation and utility relocation work west of 132<sup>nd</sup> Street is being completed

### Work in Progress:

- Utility relocations of gas, water, telephone / cable lines
- Grading and storm sewer east of 132<sup>nd</sup> Street (Phase III construction) continues
- Some additional pavement removal east of 132<sup>nd</sup> Street is being completed
- The removal of fences and installation of temporary chain link fences and silt fences is in progress

### Work scheduled next:

- Grading and utility relocations east of 132<sup>nd</sup> Street
- Grading and excavation required to cut the hill on Blondo west of 132<sup>nd</sup> Street (first phase of construction)

## About Our Organization...

**HGM Associates Inc.** is the engineering firm selected by the City of Omaha to perform construction staking, observation, and management services on this project. **HGM** offers architectural, civil and structural engineering, land development and surveying services.

### Blondo Street Contact Information:

Project Manager: Russ Higgins, P.E.  
Project Hotline: 690-BLON (2566)  
Project Webpage: [www.hgmonline.com/blondo](http://www.hgmonline.com/blondo)  
Email: [blondo@hgmonline.com](mailto:blondo@hgmonline.com)



## Project Notes



### Traffic Control Vandalism:

Please be advised and **take extra caution** when traveling through all construction work zones. This work zone has experienced vandalism of the traffic control barriers directing traffic. They have been moved around creating incorrect directions and unsafe conditions. **If you see anyone relocating signs after normal working hours or vandalizing traffic control barriers, please contact *HGM Associates Inc.* or the police.**

**HGM ASSOCIATES INC.**  
5022 S. 114<sup>th</sup> Street  
Suite 200  
Omaha, NE 68137

