

Blondo Street Construction Newsletter

123rd Street to 135th Street

June, 2003



Contact Information

Blondo Street Project

PROJECT MANAGER:
Russ Higgins, P.E.

HOTLINE:
402-690-BLON (2566)

ON THE WEB:
www: hgmonline.com/blondo

E-MAIL:
blondo@hgmonline.com

HGM Associates Inc.

OPERATIONS MANAGER:
Robert Naumann, P.E.

ADDRESS:
5022 S. 114th Street, Suite 200
Omaha, NE 68137
(402) 346-7559
(402) 346-0224 Fax



This newsletter is being provided to help keep you informed of the progress of the Blondo Street Reconstruction Project from 123rd Street to 135th Street.

Please see our website for additional information at www.hgmonline.com/blondo or contact *HGM Associates Inc.* at 690-BLON (2566).

Thank you.

Project Status

Work in Progress

- Paving the trail on north side of Blondo 123rd to 132nd Street (West bound Blondo will be closed while paving the trail)
- Traffic signals at 132nd & Blondo Street
- Grading and paving of 132nd Street turn lanes

Completed Work (80% of the work has been completed as of 5/31/03)

- Grading and Paving of Blondo Street 123rd to 132nd Street
- Paving 24' wide west bound lanes of Blondo Street from 123rd to just east of 132nd Street (Phase III)
- Paving 24' west and east bound lanes from 132nd to the west end of the project west of 135th Street
- Paving of the 135th Street connection to Blondo
- Temporary connection between new Blondo Street (north lanes) and new 132nd Street (west lanes)
- Completed the main north and south through lanes on 132nd Street north and south of Blondo Street.
- Traffic signal at 135th & Blondo Street is operating
- Civil Defense Siren between Sunridge Village and St. Michael's Church
- Sidewalk and trail construction on Blondo Street west of 132nd Street to the west end of the project

Work Schedule

- Paving the remaining sections of 132nd & Blondo Street intersection
- Paving Decatur Street to tie into Blondo Street.
- Building modular block walls at various locations
- Sidewalk, trails, landscaping, and permanent fencing
- Construction Zone Speed Limit **35 MPH**. Please Drive Safely

Blondo Street Construction Project

Experienced Some Delays Due to Weather

The wet spring has slowed the progress of the Blondo Street project. The contractor has completed most of the paving on Blondo Street and 132nd Street. The trail on the north side of the project is ready to be paved and will require the closure of the westbound lane of Blondo Street from 123rd to 132nd Street. A message sign will be posted on the project informing the drivers of the street closure to construct the trail.

The city is working with the Bryn Mawr neighborhood association on the subdivision fence that faces 132nd Street and Blondo Street. All of the fence may be replaced by the association. The civil defense siren has been reinstalled between Sunridge Village and St Michael's Lutheran Church.



Looking east on Blondo Street at Decatur



132nd Street looking north at Erskine



Project Photos



132nd Street looking north at
Blondo Street intersection



Blondo Street looking east at the
123rd Street intersection

HGM ASSOCIATES INC.

5022 S. 114th Street
Suite 200
Omaha, NE 68137

