

Blondo Street Construction Newsletter

123rd Street to 135th Street

November, 2002



Contact Information

Blondo Street Project

PROJECT MANAGER:
Russ Higgins, P.E.

HOTLINE:
402-690-BLON (2566)

ON THE WEB:
www: hgmonline.com/blondo

E-MAIL:
blondo@hgmonline.com

HGM Associates Inc.

OPERATIONS MANAGER:
Robert Naumann, P.E.

ADDRESS:
5022 S. 114th Street, Suite 200
Omaha, NE 68137
(402) 346-7559
(402) 346-0224 Fax



This newsletter is being provided to help keep you informed of the progress of the Blondo Street Reconstruction Project from 123rd Street to 135th Street.

Please see our website for additional information at www.hgmonline.com/blondo or contact *HGM Associates Inc.* at 690-BLON (2566).

Thank you.

Project Status

Completed Work

- Paving 24' wide west bound lanes of Blondo Street from 123rd to just east of 132nd Street (Phase III)
- Paving 24' west bound lanes from just west of 132nd to the west end of the project west of 135th Street
- Paving of the 135th Street connection to Blondo
- Paving of the west lanes of 132nd north and south of Blondo Street
- Temporary connection between new Blondo Street (north lanes) and new 132nd Street (west lanes)

Work in Progress

- Painting lane stripes on 132nd Street to accommodate traffic on the new pavement north and south during the winter
- Opening Blondo Street East and West. Painting lane stripes on Blondo Street from 123rd Street to the west end of the project to accommodate traffic on the new pavement east and west for the remainder of the project
- Building the driveway to St. Michael Lutheran Church from 132nd Street
- Building modular block walls at various locations
- Closing of Decatur Street to relocate a MUD water main and make a temporary connection to the new Blondo Street. (north lanes)

Work Schedule (Winter work as weather permits)

- Grading and utility relocations on east side of 132nd Street and south side of Blondo Street
- Removal of the existing asphalt pavement on 132nd Street and Blondo Street
- Grading on the south side of Blondo Street and on 132nd North and south of Blondo

Blondo Street Opens West of 132nd

Hawkins Construction has completed paving a portion of the project to allow for the reopening of Blondo Street, west of 132nd Street. Everyone will now be able to use a majority of the new concrete pavement on Blondo and 132nd Street for the remainder of the project. Blondo Street was open November 5, 2002. Please be aware of the 4 way stops at 132nd and Blondo, 132nd and Seward and 132nd and Erskine. The speed limit in the construction zone is 35 m.p.h. Please drive carefully.



132nd & Erskine looking north



132nd & Blondo looking north



Project Photos



HGM ASSOCIATES INC.

5022 S. 114th Street
Suite 200
Omaha, NE 68137

