

Blondo Street Construction Newsletter

123rd Street to 135th Street

September, 2002



Contact Information

Blondo Street Project

PROJECT MANAGER:
Russ Higgins, P.E.

HOTLINE:
402-690-BLON (2566)

ON THE WEB:
www: hgmonline.com/blondo

E-MAIL:
blondo@hgmonline.com

HGM Associates Inc.

OPERATIONS MANAGER:
Robert Naumann, P.E.

ADDRESS:
5022 S. 114th Street, Suite 200
Omaha, NE 68137
(402) 346-7559
(402) 346-0224 Fax



This newsletter is being provided to help keep you informed of the progress of the Blondo Street Reconstruction Project from 123rd Street to 135th Street.

Please see our website for additional information at www.hgmonline.com/blondo or contact *HGM Associates Inc.* at 690-BLON (2566).

Thank you.

Project Status

Completed Work

- Completed paving 24' wide west bound lanes of Blondo Street from 123rd to just east of 132nd Street (Phase III)
- Completed paving 24' west bound lanes from just west of 132nd to the west end of the project west of 135th Street
- Completed the north portion of 135th Street connection to Blondo.
- Partially completed the south part of 135th Street

Work in Progress

- Preparing to pave the east bound lanes of Blondo from 132nd Street to the west end of the project
- Building the driveway to St Michaels Lutheran Church
- Building modular block walls at various locations
- Utility relocations. Metropolitan Utilities District (MUD) is installing new water main on 132nd Street.
- The MUD water main break south of Blondo on 132nd Street is still being investigated.
-

Work Schedule

Grading and utility relocations on 132nd Street

- Closing of 132nd Street north of Blondo to make water main connection
- Paving turn lanes on west bound Blondo Street at 132nd Street intersection

Water Main Break on 132nd Street - 8/15/2002

A 24" M.U.D. water main broke on August 15, 2002. The resulting flood of water caused damages to a number of homes. The City of Omaha, Hawkins Construction, and M.U.D. have met and discussed clean up issues. M.U.D. has indicated they have no liability. The cause of the break is being investigated. The City of Omaha recommends the homeowners who have damage claims proceed with getting estimates.



Project Photos



HGM ASSOCIATES INC.

5022 S. 114th Street
Suite 200
Omaha, NE 68137

