

Blondo Street Construction Newsletter

123rd Street to 135th Street

September, 2003



Contact Information

Blondo Street Project

PROJECT MANAGER:
Russ Higgins, P.E.

HOTLINE:
402-690-BLON (2566)

ON THE WEB:
www: hgmonline.com/blondo

E-MAIL:
blondo@hgmonline.com

HGM Associates Inc.

OPERATIONS MANAGER:
Robert Naumann, P.E.

ADDRESS:
5022 S. 114th Street, Suite 200
Omaha, NE 68137
(402) 346-7559
(402) 346-0224 Fax



This newsletter is being provided to help keep you informed of the progress of the Blondo Street Reconstruction Project from 123rd Street to 135th Street.

Please see our website for additional information at www.hgmonline.com/blondo or contact *HGM Associates Inc.* at 690-BLON (2566).

Thank you.

Project Status

Work in Progress

- Seeding and landscaping
- Minor repair work and clean up
- Subdivision fences

Completed Work (98% of the work has been completed as of 9/5/03)

- All grading and paving of Blondo Street 123rd to 135th Street
- All grading and paving of 132nd Street north and south of Blondo Street
- Paving of 135th Street
- Paving Decatur Street to tie into Blondo Street
- All modular block walls and hand rails
- Traffic signals at 135th & Blondo Street and 132nd & Blondo Street
- Civil Defense Siren between Sunridge Village and St. Michael's Church
- All sidewalk and trail construction on Blondo Street and 132nd Street. (The sidewalk on the west side of 132nd Street, south of Blondo will be built with the adjacent project on 132nd Street due to construction phasing)

Work Schedule

- Permanent striping, crosswalks and turn arrows
- Asphalt curbs at the ends of the project
- Sodding, landscaping, and permanent fencing
- Construction Zone Speed Limit **35 MPH**. Please Drive Safely

Blondo Street Construction Project Has Four Lanes Open To Traffic

Blondo Street is open to traffic with two lanes in each direction. All of the paving, trail, sidewalk, modular walls, handrail, fencing, signals, and asphalt connections are complete. The recent hot weather has slowed the progress of the Blondo Street project. The contractor is planning on completing the sodding and landscaping of Blondo Street and 132nd Street by the end of the month, weather permitting. Some lanes will be restricted or closed to allow for the sodding and landscaping. A message sign will be posted on the project informing the drivers of the lane closure needed for construction.



Looking west on Blondo Street at 132nd intersection



Blondo Street looking east at the 123rd Street intersection



Project Photos



132nd Street looking north at Blondo Street intersection



132nd Street looking north at Erskine Street intersection

HGM ASSOCIATES INC.

5022 S. 114th Street
Suite 200
Omaha, NE 68137

